App. F. IX-4

1945-46
(L.R.)

File No. 23-45

Previous References.

Serial Nos. 36, 37

Later References.

Preserve
24.X.61

GENERAL AND REVENUE SECRETARIAT

Serial Nos.

-IV-

Part B for April

SUBJECT

Revised estimate for Rs 15,200 for constructing a High level causeway near the Kalla nea, Kulidige along the Vija - Kulegin Road.

K 2900-02 dt. 2/8/46

Pr. Secl. to Govt. to Govt.

Ch. Engr. for info.

Comptroller for info.

Secretary, Re

Serial No.

From the President District Board Trincomalee.

PR.125/45-46 of 9.11.1945

Forwards for sanction a revised estimate for Rs.15,200 for constructing a high level causeway across the Lallakeaar Aruldore along the Kiliveddy Batticaloa Road.

Subd. Engr's no L.7576-9/LB 59-43-26 of 24.1.1944 an estimate for Rs.11700 for the above work was sanctioned. The Executive Engineer Trincomalee has now stated in forwarding the revised plan & estimate that as the tendered contractors failed to take up the work, the contract had to be cancelled & that the plan & estimate have been revised so as to cost Rs.15,200. The D.D. have sanctioned the revised estimate at their meeting held on 4.10.1945, the cost being met out of the Road Development Fund & requested that the Provincial Engineer may be asked to cancel the estimate for Rs.12,165. As the latter was framed from the P.W. Letter as stated above, it is for orders whether this file may be transferred to P.W. Letter for necessary action.

that an estimate for Rs.12,165 was sanctioned in the P.W. Letter in No. P.W. 3382-85 of 15.12.1944

NOTE—Contn. Sheet.

JOM
26/1/46

File No. of 194 | General and Revenue Secretariat

Serial No.

O 163 dated 29/1/46
Forwarded with compliments
to the Chief Engineer for Roads
& Buildings for favour of scrutiny &
the return of early return
of the estimate
for remodelling
the new type

26/1/46

OFFICE OF THE CHIEF ENGINEER OF MYSORE
RECD. No. 20.212
DATE 31.1.46
BANGALORE.

OFFICE OF THE ... FOR ... CULT.
MAR 11 19..
5485

U.O.No. 278 dated 4.3.46

3 Returned with compliments.

There is no need to revise the estimate, since it was sanctioned for Rs.12,165/- in 1944. As the rates are now coming down, it would be advantageous to call for fresh tenders for the remaining work and then modify the estimate on the baisis of the lowest tendered rates once for all.

Secretary to Government,
Revenue Department.

Chief Engineer for Roads
and Buildings.

NG.28/2.

4 Submitted. The opinion of the Chief Engr for R & B is for perusal. If agreed, the P.W.D. Secretariat will be informed accordingly. A draft letter is put up for appl or other orders.

Minister for Agr

3500

28/3/46

To

TIFF ...LECTI...
2 0 MAR 1946
...GREV

The S. D. B, Jaffna

L 10490 dated 8/4/46.

States that there is no need to revise the estimate etc.

Memo No L 10491 & 8/4/46.

Forwards a copy of the above to the Chief Engr for RDs & Bldgs

7) Subd. A draft letter returning the estimate is put up for appl.

11/4

11/4

11/4/46

To

The A. D. B, Jaffna

No L-11.302 & 17/4/46

Returning the records.

11/4/41 From the President

District Board Jaffna.

Letter No P.R 125/45 dated 2/5 1946.

"Forwards a copy of the letter No 1537 dated 17.4.1946 from the Executive Engineer Jaffna Division addressed to the President stating that as the work is almost completed according to tender approved, it is economical to complete the work now alone and requesting sanction to the revised estimate."

4 It is stated by the Executive

3500 | 8224

Engineer that as the work is almost completed according to tender approved, it is economical to complete work now alone and that the public will realise the benefit of it immediately. He opines that the cost of materials and labour is not likely to come down while the present conditions continue to prevail. under the circumstances, the President requests sanction to the revised estimate.

Submd for orders.

Letter 4/7 to the file - will be referred with to the Chief Engineer for Roads & Buildings for further remarks in the light of the report now received from the President

5/7/47

(85)

2012 Distt Board, Jaffna - letter dated 16.7.46

Perused 24/7/46

G.O. No 361/46-47 dated 12.7.46

11) Yes DSW 10/7/

12) Forwarded with compliments to the Chief Engineer for Roads and Buildings for further remarks in the light of the above report received from the President, District Board, Jaffna.

B.O.

11/7 Mc

for Secretary to Govt

Per Department.

DSW 24/7

8 2 th

U.O.reference No.361/46-47 dated 12-7-1946 from the Secretary to Government, Revenue Department forwarding for remarks the revised estimate amounting to Rs.15,200/- for constructing a high level causeway across the halla near Huildcre along Sira Huliyur Road.

======

U.O.No.54 dated 7 August 1946.

13) The estimate is scrutinised and the amount corrected to Rs.16,100/-. Under the circumstances explained by the President, District Board, Tumkur, the revised estimate as scrutinised may be sanctioned.

Whenever the cost of the work is likely to exceed the original sanctioned estimate, it is better to get the revised estimate sanctioned before the work is completed.

R.L. Saptarshi

Secretary to Government, Revenue Department.

Chief Engineer for Roads and Buildings.

With compliments,

NG.6/8.

Sent for perusal. The estimate has been scrutinised and corrected to Rs 16,100/- by the Chief Engineer for Roads and Buildings. He opines that the same may be sanctioned.

Sent for orders with reference to Paras 10 and 11 Supra.

1714/1.1. Ung 10/8.

Dft for may be sanctioned.

Sent with a draft G.O. for approval

May be approved

Minister for Agr)

OFFICE OF THE MINISTER FOR AGRICULTURE
AUG 15 1946
1414

8224

To

The P.W.D. Secretariat
The Chief Engineer for Roads & Buildings
The Comptroller.

Lr 2900-2/LB.23-45-37 dt 28.8.46

Sanctioning the estimate for Rs 16,100/—

Dy.
6/8/28/8

Tumkur District Board

No. P.R 125/45-46

Encl. 1) Revised estn for Rs 15,200/- & cost report
2) Comparative statement 3) Plan
4) Well containing sanctioned plan
5) Estn for Rs 12,165/- & Resolution copy

From

N. CHANNAPPA, Esq., B.A., B.L.,
President, District Board,
Tumkur District, TUMKUR.

Office of the President, District Board,
Tumkur District,

Dated, Tumkur, the 8th November 1945.

Forwarded with compliments

Deputy Commissioner,
Tumkur District.

To

The Additional Secretary to
Government of Mysore, Bangalore.

THROUGH THE DEPUTY COMMISSIONER, TUMKUR DISTRICT.

I have the honour to state that the Executive Engineer, Tumkur Division, forwarded a revised estimate for Rs 15,200/- for the sanction of the Board for constructing a high level causeway across the halla near Huildore along Sira-Huliyar Road.

The District Board have at their meeting held on 4-10-1945 sanctioned the same, the cost being met out of Railway Cess Funds as proposed by the Executive Engineer. A copy of the resolution of the Board is herein enclosed for reference along with the report, the revised estimate, original estimate for Rs 12,165/- comparative statement and the plan.

I request you, therefore, to kindly obtain sanction of Government to the resolution of the Board, sanctioning the estimate for Rs 15,200/- for the said work for 1945-46 out of Railway Cess Fund after cancelling the original estimate sanctioned for Rs 12165/- as per G.O.No. L.7516-9/L.B.59-43-24 dated 24-1-1944.

I have the honor to be,
S i r ,
Your most obedient servant,

N. Channappa
President, District Board,
Tumkur District.

YSK2.

Appendix F. G.—1]

SUBJECT.....

.....

.....

Section CB

File No.

Serial No.

Diary No. of letter replied to.....

No. L 10490

General and Revenue Secretriat

( )

the 194

To.

The P. D. B, Jaffna Distt.
thro' the D.C.

Date of issue 8.11.46

Signed by for G.R.R

Sir,

With reference to your letter no. P. R. 125/45-46 dated 9/11/1945 forwarding a revised estimate for Rs 15,200/- for constructing a high level causeway across the Kalla near Kuildore along the Jaffna-Kuliyan Road, I am directed to state that there is no need to revise the estimate, since it was sanctioned for Rs 12,165/- in 1944.

List of enclosures.....

Copied by.....

Examined by .....

WD 0874—GPB—25,000—20-11-45

in 1944.

I am to add that as the rates are now coming down, it would be advantageous to call for fresh ~~tenders~~ tenders for the remaining work and then modify the estimate on the basis of the lowest tendered rate once for all

I have etc.

9/3/46.

Memo No 21041 dt 8.4.46 from Rev. Deptt to Chief Engr ... with reference to his U.O. note No 278 dated 4/3/46.

To

The P.O.W., Kurunegala

11302/W/L 17.6.46

Thro' the D.C

Sir,

In continuation of this Office letter No L 10490 of 8/4/46 Re: the construction of a high level causeway across the halla near Hulugalla along Siva - Hulugalla Road, I am directed to return herewith the records bearing on the subject

I have etc.

for Asst Government Agent

TYPING SECTION
12 APR. 1946
GEN. & REV. SECTT.

LB 23.45.36

Tumkur District Board

No. P.A 125/45-46
Encl. R. estt for Rs 15,200/- with report (2) comparative st (3) plan (4) bill containing sanctioned plan & estt for Rs. 12,165

From ~~Secretary~~ copy of bill no. 1537 dt 17.4.46 in Engr: Member

Office of the President, District Board,
Tumkur District,
Dated, Tumkur, the 2nd May 1946.

N. CHANNAPPA, Esq., B.A., B.L.,
President, District Board,
Tumkur District, TUMKUR.

To

The Secretary to Government,
Revenue Department, Bangalore.

(Through the Deputy Commissioner, Tumkur District.)

Sir,

Subject:- Revised estimate for Rs.15,200/- for constructing a high level causeway across the halla near Huildore along Sira-Huliyar road.

With reference to your letter No.10490 dated 8th April 1946, stating that it would be advantageous to call for fresh tenders - regarding the work referred to above and then modify the estimate on the basis of the lowest tendered rates once for all etc., I have the honour to state that the Executive Engineer, Tumkur Division, who was requested to furnish his opinion in the matter, states that the work in question is almost completed according to tender approved and it is economical to complete the work now along, as the public will realise the benefit of it immediately.

He also states that, at this rate, no work could go on as neither the cost of materials nor the labour has come down and they are not likely to come down also whole the prevailing conditions continue.

So, I request you that the revised estimate may kindly be got sanctioned and returned early.

A copy of the letter referred to above is enclosed herein for reference.

The records bearing on the subject Viz. Revised Estimate, plan, original estimate., received with your letter No.L.11302 dated 17-4-46 are also returned for kind information.

Forwarded with Compliments

Deputy Commissioner,
Tumkur District.

Hvs.

I have the honour to be,
Sir,
Your most obedient servant,

President, District Board,
Tumkur District.

G. R. S. App. F VI—G 2]

SUBJECT .....

.....

.....

Diary No. of letter replied to.....

Section. LB

File No. 23.45

Serial No. 37

General and Revenue Secretariat

( )

the *193*

Proceedings of the Government of His Highness the ***Maharaja*** *of Mysore.*

Date of issue.....22.9.....1946

Signed by .....

Read— G.O. L 7516-9/LB 59-43-24 dated 24.1.1944 sanctioning an estimate for Rs 11,700/- for constructing a high level causeway across the halla near Hulidore along the Sira - Huliyur Road.

(2) G.O. P.W 3382-85 dated 15.12.1944 sanctioning a revised estimate amounting to Rs 12,165/- for the said work.

Order thereon.—No.

(3) Correspondence ending with the letter no P.R 12.5/43-46 dated 2nd May 1946 from the President, District Board, Tumkur

May this be—

(i) printed ?

(ii) treated as a standing order ?

(iii) published in the Gazette, English Part ?

(iv) translated ?

(v) placed at the disposal of the press ?

(vi) published in the Gazette, Kannada Part ?

In the circumstances stated,
forwarding for sanction, the
revised estimate for Rs 15,200/-,
received from the Executive Engineer,
Trincomalee Division for the said
work, as resolved by the Board
in their meeting held on
4th October 1945, the cost being met
from the Railway cess fund budget of the Board
(4) U.O. no 54 dated 7th August
1946 from the Chief Engineer
for Roads and Buildings stating
that the estimate is scrutinised
and the amount corrected to
Rs 16,100/-.

Orders no L 2900/7

In modification
the Government orders referred
to above, the revised estimate
for Rs 16,100/- as scrutinised and corrected
by the Chief Engineer,
~~Rs 16,100/-~~ is sanctioned
necessary provision may be
made therefor in the Railway
cess fund budget of the Board
for the year 1946-47

List of Enclosure

To
The P.W.D. Trincomalee
with the estimate
The C.E. for Roads & Buildings
The Comptroller.

Copied by

Examined by

for Secy to Govt
Rev Deptt

WD 0523—GPB—22,500—22-3-37